

Date/Time/Location	Task	Project_mgr
Tuesday, May 24, 2022 at 10:00 AM: 191 North Clark Street	pre-election logic and accuracy testing (pre-LAT) of "Supersite" Early Voting equipment. (Day 1)	Hector Moreno and Rena Turpin
Friday, May 27, 2022 at 1:00 PM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of Grace Period and Early Voting equipment. (Day 1)	Hector Moreno, LaShelle Fisher and Rena Turpin
Friday, May 27, 2022 at 2:00 PM: 191 North Clark Street	pre-election logic and accuracy testing (pre-LAT) of "Supersite" Early Voting equipment. (Day 1)	Hector Moreno and Rena Turpin
Saturday, May 28, 2022 at 8:00 AM: 191 North Clark Street	pre-election logic and accuracy testing (pre-LAT) of "Supersite" Early Voting equipment. (Day 2)	Hector Moreno and Rena Turpin
Saturday, May 28, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of Grace Period and Early Voting equipment. (Day 1)	Hector Moreno, LaShelle Fisher and Rena Turpin
Sunday, May 29, 2022 at 8:00 AM: 191 North Clark Street	pre-election logic and accuracy testing (pre-LAT) of "Supersite" Early Voting equipment, if necessary (Day 3)	Hector Moreno and Rena Turpin
	pre-election logic and accuracy testing (pre-LAT) of Grace Period and Early Voting equipment, if necessary (Day 2)	Hector Moreno, LaShelle Fisher and Rena Turpin
Monday, May 30, 2022 at 8:00 AM: 191 North Clark Street	pre-election logic and accuracy testing (pre-LAT) of "Supersite" Early Voting equipment, if necessary (Day 4)	Hector Moreno and Rena Turpin
Monday, May 30, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of Grace Period and Early Voting equipment. (Day 2)	Hector Moreno, LaShelle Fisher and Rena Turpin
Tuesday, May 31, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of Grace Period and Early Voting equipment. (Day 3)	Hector Moreno, LaShelle Fisher and Rena Turpin
Tuesday, June 7, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 1)	Hector Moreno, LaShelle Fisher and Rena Turpin
Wednesday, June 8, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 2)	Hector Moreno, LaShelle Fisher and Rena Turpin
Thursday, June 9, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 3)	Hector Moreno, LaShelle Fisher and Rena Turpin
Thursday, June 9, 2022 at 10:00 AM: LL05 Conference Room A	pre-election logic and accuracy testing (Pre-LAT) of ImageCast Central (ICC) vote by mail equipment( Day 1)	Chris Tomecek, Shaun Simpson and IT Department
Friday, June 10, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 4)	Hector Moreno, LaShelle Fisher and Rena Turpin
Friday, June 10, 2022 at 9:00 AM: LL05 Conference Room A	pre-election logic and accuracy testing (Pre-LAT) of ImageCast Central (ICC) vote by mail equipment( Day 2)	Chris Tomecek, Shaun Simpson and IT Department
Saturday, June 11, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 5)	Hector Moreno, LaShelle Fisher and Rena Turpin
Sunday, June 12, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 6)	Hector Moreno, LaShelle Fisher and Rena Turpin

Date/Time/Location	Task	Project_mgr
Monday, June 13, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 7)	<del>Hector Moreno</del> , LaShelle Fisher and Rena Turpin
Monday, June 13, 2022 at 9:00 AM: LL05 Conference Room A	Preparation and processing of vote by mail ballots (Day 1)	Chris Tomecek and Shaun Simpson
Tuesday, June 14, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 8)	<del>Hector Moreno</del> , LaShelle Fisher and Rena Turpin
Tuesday, June 14, 2022 at 9:00 AM: LL05 Conference Room A	Preparation and processing of vote by mail ballots (Day 2)	Chris Tomecek and Shaun Simpson
Wednesday, June 15, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 9)	<del>Hector Moreno</del> , LaShelle Fisher and Rena Turpin
Thursday, June 16, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 10)	<del>Hector Moreno</del> , LaShelle Fisher and Rena Turpin
Friday, June 17, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 11)	<del>Hector Moreno</del> , LaShelle Fisher and Rena Turpin
Saturday, June 18, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 12)	<del>Hector Moreno</del> , LaShelle Fisher and Rena Turpin
Saturday, June 18, 2022 at 9:00 AM: LL05 Conference Room A	Preparation and processing of vote by mail ballots (Day 3)	Chris Tomecek and Shaun Simpson
Monday, June 20, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 13)	<del>Hector Moreno</del> , LaShelle Fisher and Rena Turpin
Tuesday, June 21, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 14)	<del>Hector Moreno</del> , LaShelle Fisher and Rena Turpin
Tuesday, June 21, 2022 at 9:00 AM: LL05 Conference Room A	Process/scanning of vote by mail ballots through ICC scanner (no tabulation of results until after 7:00 PM Election Day) (Day 1)	Chris Tomecek and Shaun Simpson
Tuesday, June 21, 2022 at 9:00 AM: LL2 Offices	Adjudication (Day 1)	Chris Tomecek and Shaun Simpson
Wednesday, June 22, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 15)	<del>Hector Moreno</del> , LaShelle Fisher and Rena Turpin
Wednesday, June 22, 2022 at 9:00 AM: LL02 Offices	Adjudication, if necessary (Day 2)	Chris Tomecek and Shaun Simpson
Wednesday, June 22, 2022 at 9:00 AM: LL05 Conference Room A	Preparation and processing of vote by mail ballots (Day 4)	Chris Tomecek and Shaun Simpson
Thursday, June 23, 2022 at 8:00 AM: Warehouse, 2nd floor	pre-election logic and accuracy testing (pre-LAT) of precinct voting equipment. (Day 14)	<del>Hector Moreno</del> , LaShelle Fisher and Rena Turpin
Thursday, June 23, 2022 at 10:00 AM: 6th Floor Central Office	Public test of voting equipment and central computer system procedures for canvass of election results	Sandra Aspera and IT Department
Saturday, June 25, 2022 at 9:00 AM: LL05 Conference Room A	Preparation and processing of vote by mail ballots (Day 5)	Chris Tomecek and Shaun Simpson

Date/Time/Location	Task	Project_mgr
Sunday, June 26, 2022 at 9:00 AM: LL05 Conference Room A	Review appeals of rejected vote by mail ballots (if available) (Day 1)	Chris Tomecek and Shaun Simpson
	Process/scanning of vote by mail ballots through ICC scanner (no tabulation of results until after 7:00 PM Election Day), if necessary (Day 2)	Chris Tomecek and Shaun Simpson
	Preparation and processing of vote by mail ballots, if necessary (Day 6)	Chris Tomecek and Shaun Simpson
Sunday, June 26, 2022 at 9:00 AM: LL02 Offices	Adjudication, if necessary (Day 3)	Chris Tomecek and Shaun Simpson
Monday, June 27, 2022 at 9:00 AM: LL05 Conference Room A	Preparation and processing of vote by mail ballots, if necessary (Day 7)	Chris Tomecek and Shaun Simpson
	Review appeals of rejected vote by mail ballots (if available) (Day 2)	Chris Tomecek and Shaun Simpson
	Process/scanning of vote by mail ballots through ICC scanner (no tabulation of results until after 7:00 PM Election Day), if necessary (Day 3)	Chris Tomecek and Shaun Simpson
Monday, June 27, 2022 at 7:00 PM: 6th Floor Central Office	Commence uploading data from early voting/grace period voting SD memory cards used at early voting sites to RTR/WinEDS (no tabulation of results until after 7:00 P.M. Election Day)	IT Department
Tuesday, June 28, 2022 at 8:00 AM: LL05 Conference Room A	Process/scanning ballots through the ICC (No results will be available, tabulated or merged until after 7:00 PM) (Day 9)	Chris Tomecek and Shaun Simpson
	Review appeals of rejected vote by mail ballots (if available) (Day 3)	Chris Tomecek and Shaun Simpson
Tuesday, June 28, 2022 at 9:00 AM: LL02 Offices	Adjudication, if necessary (Day 4)	Chris Tomecek and Shaun Simpson
Tuesday, June 28, 2022 at 7:00 PM: 6th Floor Central Office	Begin tabulation of grace period and early voting ballots (Day 1)	IT Department
	Begin tabulation of vote by mail ballots from ICC ballot scanner memory cards (Day 1)	IT Department
Tuesday, June 28, 2022 at 7:00 PM: 8th Floor Central Office	Board convenes and adopts Rules of Procedure for Canvass	General Counsel
Wednesday, June 29, 2022 at 9:00 AM: 6th Floor Central Office	Begin entry of Provisional voters information (Day 1)	Jim Carli and Delillah Smith
Wednesday, June 29, 2022 at 2:00 PM: LL07 Conference Room	Check vote by mail ballots arriving in mail for timeliness (Day 1)	Vote by Mail Department
Thursday, June 30, 2022 at 9:00 AM: LL07 Conference Room	Check vote by mail ballots arriving in mail for timeliness (if necessary) (Day 2)	Vote by Mail Department
Thursday, June 30, 2022 at 9:00 AM: Warehouse, 2nd floor	Retabulation of ballots in precinct where check of totals indicates obvious discrepancies (Day 1)	Sandra Aspera and Ron Boyd

<b>Date/Time/Location</b>	<b>Task</b>	<b>Project_mgr</b>
Friday, July 1, 2022 at 9:00 AM: 6th Floor Central Office	Begin validation of provisional ballots (Day 1)	Jim Carli and Delilah Smith
Friday, July 1, 2022 at 9:00 AM: Warehouse, 2nd floor	Retabulation of ballots in precinct where check of totals indicates obvious discrepancies, if necessary (Day 2)	Sandra Aspera and Ron Boyd
Friday, July 1, 2022 at 2:00 PM: LL07 Conference Room	Check vote by mail ballots arriving in mail for timeliness (if necessary) (Day 3)	Vote by Mail Department
Saturday, July 2, 2022 at 9:00 AM: Warehouse, 2nd floor	Retabulation of ballots in precinct where check of totals indicates obvious discrepancies, if necessary (Day 3)	Sandra Aspera and Ron Boyd
Saturday, July 2, 2022 at 9:00 AM: LL05 Conference Room A	Preparation and processing of vote by mail ballots, if necessary (Day 8)	Chris Tomecek and Shaun Simpson
	Process/scanning of vote by mail ballots through ICC scanner (Day 4)	Chris Tomecek and Shaun Simpson
Saturday, July 2, 2022 at 2:00 PM: LL07 Conference Room	Check vote by mail ballots arriving in mail for timeliness (if necessary) (Day 4)	Vote by Mail Department
Sunday, July 3, 2022 at 9:00 AM: Warehouse, 2nd floor	Retabulation of ballots in precinct where check of totals indicates obvious discrepancies, if necessary (Day 4)	Sandra Aspera and Ron Boyd
Tuesday, July 5, 2022 at 9:00 AM: 191 North Clark Street	Begin verification of preliminary and unofficial vote totals (Day 1)	Jim Carli and Delilah Smith
Tuesday, July 5, 2022 at 9:00 AM: LL05 Conference Room A	Preparation and processing of vote by mail ballots, if necessary (Day 9)	Chris Tomecek and Shaun Simpson
	Process/scanning of vote by mail ballots through ICC scanner (Day 5)	Chris Tomecek and Shaun Simpson
	Review appeals of rejected vote by mail ballots (if available) (Day 4)	Chris Tomecek and Shaun Simpson
Tuesday, July 5, 2022 at 2:00 PM: LL07 Conference Room	Check vote by mail ballots arriving in mail for timeliness (if necessary) (Day 5)	Vote by Mail Department
Wednesday, July 6, 2022 at 9:00 AM: 191 North Clark Street	verification of preliminary and unofficial vote totals (if necessary) (Day 2)	Jim Carli and Delilah Smith
Wednesday, July 6, 2022 at 9:00 AM: 8th Floor Conference Room C	Provisional ballot resolution -- Compare Provisional voters' list to list of vote by mail and Early Voting voters to prevent counting more than one ballot from same individual (Day 1)	John Powell
Wednesday, July 6, 2022 at 9:00 AM: LL02 Offices	Adjudication, if necessary (Day 5)	Chris Tomecek and Shaun Simpson

Date/Time/Location	Task	Project_mgr
Wednesday, July 6, 2022 at 9:00 AM: LL05 Conference Room A	Preparation and processing of vote by mail ballots, if necessary (Day 10)	Chris Tomecek and Shaun Simpson
	Process/scanning of vote by mail ballots through ICC scanner (Day 6)	Chris Tomecek and Shaun Simpson
	Process replacement UOCAVA ballots (Day 1)	Chris Tomecek and Shaun Simpson
	Review appeals of rejected vote by mail ballots (if necessary) (Day 5)	Chris Tomecek and Shaun Simpson
Wednesday, July 6, 2022 at 9:00 AM: Warehouse, 2nd floor	Start the test of ballots cast 5% of precincts on Election Day and 5% of Early voting ballots (Day 1)	Sandra Aspera
Wednesday, July 6, 2022 at 2:00 PM: LL07 Conference Room	Check vote by mail ballots arriving in mail for timeliness (if necessary) (Day 6)	Vote by Mail Department
Thursday, July 7, 2022 at 9:00 AM: 8th Floor Conference Room C	Provisional ballot resolution -- Compare Provisional voters' list to list of vote by mail and Early Voting voters to prevent counting more than one ballot from same individual (Day 2)	John Powell
Thursday, July 7, 2022 at 9:00 AM: LL02 Offices	Adjudication, if necessary (Day 6)	Chris Tomecek and Shaun Simpson
Thursday, July 7, 2022 at 9:00 AM: LL05 Conference Room A	Process/scanning of vote by mail ballots through ICC scanner (Day 7)	Chris Tomecek and Shaun Simpson
	Preparation and processing of vote by mail ballots, if necessary (Day 11)	Chris Tomecek and Shaun Simpson
Thursday, July 7, 2022 at 9:00 AM: Warehouse, 2nd floor	Continue the test of ballots cast 5% of precincts on Election Day and 5% of Early Voting ballots (Day 2)	Sandra Aspera
Thursday, July 7, 2022 at 2:00 PM: LL07 Conference Room	Check vote by mail ballots arriving in mail for timeliness (if necessary) (Day 7)	Vote by Mail Department
Thursday, July 7, 2022 at 9:00 AM: 6th Floor Central Office	verification of preliminary and unofficial vote totals (if necessary) (Day 3)	Jim Carli and Delilah Smith
Friday, July 8, 2022 at 9:00 AM: 8th Floor Conference Room C	Provisional ballot resolution -- Compare Provisional voters' list to list of vote by mail and Early Voting voters to prevent counting more than one ballot from same individual, if necessary (Day 3)	John Powell
Friday, July 8, 2022 at 9:00 AM: 6th Floor Central Office	verification of preliminary and unofficial vote totals (if necessary) (Day 4)	Jim Carli and Delilah Smith
Friday, July 8, 2022 at 9:00 AM: Warehouse, 2nd floor	Continue the test of ballots cast 5% of precincts on Election Day and 5% of Early voting ballots (Day 3)	Sandra Aspera
Friday, July 8, 2022 at 2:00 PM: LL07 Conference Room	Check vote by mail ballots arriving in mail for timeliness (if necessary) (Day 8)	Vote by Mail Department

Date/Time/Location	Task	Project_mgr
Saturday, July 9, 2022 at 9:00 AM: 8th Floor Conference Room C	Provisional ballot resolution -- Compare Provisional voters' list to list of vote by mail and Early Voting voters to prevent counting more than one ballot from same individual, if necessary (Day 4)	John Powell
Saturday, July 9, 2022 at 9:00 AM: 6th Floor Central Office	verification of preliminary and unofficial vote totals (if necessary) (Day 5)	Jim Carli and Delilah Smith
Saturday, July 9, 2022 at 9:00 AM: LL05 Conference Room A	Preparation and processing of vote by mail ballots, if necessary (Day 12)	Chris Tomecek and Shaun Simpson
	process replacement UOCAVA ballots, if necessary (Day 2)	Chris Tomecek and Shaun Simpson
	Review appeals of rejected vote by mail ballots (if necessary) (Day 7)	Chris Tomecek and Shaun Simpson
Saturday, July 9, 2022 at 9:00 AM: Warehouse, 2nd floor	Continue the test of ballots cast 5% of precincts on Election Day and 5% of Early voting ballots (Day 4)	Sandra Aspera
<b>Saturday, July 9, 2022 at 12:00 PM: LL07 Conference Room</b>	Check vote by mail ballots arriving in mail for timeliness (if necessary) (Day 9)	Vote by Mail Department
Sunday, July 10, 2022 at 9:00 AM: 8th Floor Conference Room C	Provisional ballot resolution -- Compare Provisional voters' list to list of vote by mail and Early Voting voters to prevent counting more than one ballot from same individual, if necessary (Day 5)	John Powell
Monday, July 11, 2022 at 9:00 AM: LL05 Conference Room A	Preparation and processing of vote by mail ballots, if necessary (Day 13)	Chris Tomecek and Shaun Simpson
	Replace damaged/defective ballots (including military/overseas ballots) (if necessary) (Day 13)	Chris Tomecek and Shaun Simpson
	Review appeals of rejected vote by mail ballots (if necessary) (Day 8)	Chris Tomecek and Shaun Simpson
Monday, July 11, 2022 at 9:00 AM: Warehouse, 2nd floor	Continue the test of ballots cast 5% of precincts on Election Day and 5% of Early voting ballots (Day 5)	Sandra Aspera
Monday, July 11, 2022 at 2:00 PM: LL07 Conference Room	Check vote by mail ballots arriving in mail for timeliness (if necessary) (Day 10)	Vote by Mail Department
Monday, July 11, 2022 at Noon: LL05 Conference Room A	Process replacement UOCAVA ballots, if necessary (Day 3)	Chris Tomecek and Shaun Simpson
Monday, July 11, 2022 at 9:00 AM: LL02 Offices	Adjudication of Provisional Ballots (Day 1)	Jim Carli and Delilah Smith
	Adjudication of Write-In Ballots (Day 1)	Jim Carli and Delilah Smith
Monday, July 11, 2022 at 9:00 AM: LL05 Conference Room A	Insert valid Provisional ballots into ICC and tabulate results, if feasible (Day 1)	Jim Carli and Delilah Smith
Tuesday, July 12, 2022 at 9:00 AM: Warehouse, 2nd floor	Continue the test of ballots cast 5% of precincts on Election Day and 5% of Early voting ballots (Day 6)	Sandra Aspera

Date/Time/Location	Task	Project_mgr
Tuesday, July 12, 2022 at 11:00 AM: LL07 Conference Room	Check vote by mail ballots arriving in mail for timeliness (if necessary) (Day 11)	Vote by Mail Department
Tuesday, July 12, 2022 at Noon: LL02 Offices	Adjudication, if necessary (Day 7)	Chris Tomecek and Shaun Simpson
Tuesday, July 12, 2022 at 9:00 AM: LL02 Offices	Adjudication of Provisional Ballots (Day 2)	Jim Carli and Delilah Smith
	Adjudication of Write-In Ballots (Day 2)	Jim Carli and Delilah Smith
Tuesday, July 12, 2022 at 9:00 AM: LL05 Conference Room A	Insert valid Provisional ballots into ICC and tabulate results, if feasible (if necessary) (Day 2)	Jim Carli and Delilah Smith
Tuesday, July 12, 2022 at Noon: LL05 Conference Room A	Preparation and processing of vote by mail ballots, if necessary (Day 14)	Chris Tomecek and Shaun Simpson
	Process/scanning of vote by mail ballots through ICC scanner, if necessary (Day 8)	Chris Tomecek and Shaun Simpson
	Review appeals of rejected vote by mail ballots (if necessary) (Day 9)	Chris Tomecek and Shaun Simpson
	Process replacement UOCAVA ballots, if necessary (Day 4)	Chris Tomecek and Shaun Simpson
	Replace damaged/defective ballots (including military/overseas ballots) (if necessary) (Day 14)	Chris Tomecek and Shaun Simpson
Tuesday, July 12, 2022 at 6:00 PM: 6th Floor Central Office	Upload remaining valid provisional ballots results into central computer for tabulation	IT Department

Date/Time/Location	Task	Project_mgr
Sunday, July 17, 2022 at Noon: 6th Floor Central Office	Standby to reconcile vote differences	IT Department
Tuesday, July 19, 2022 at 2:00 PM: 8th Floor Conference Room A	Proclamation of official election results	IT Department

**\* The Board may, in its discretion, modify the date and time for performing any activity described herein, except that the Board may not extend the last day for proclaiming the final totals and results of the election.**

**IT IS STRONGLY ENCOURAGED THAT MASKS OR FACE-COVERINGS THAT COVER BOTH THE MOUTH AND NOSE BE WORN AT ALL TIMES.**

If you wish to receive email notification of schedule or schedule changes, please email your request to [tsheehy@chicagoelections.gov](mailto:tsheehy@chicagoelections.gov).

LOCATION references to the:

"Central Office" mean the Board's offices at 69 West Washington Street, Chicago, Illinois

"Warehouse" mean the Board's warehouse facilities at 1819 – 1869 West Pershing Road, Chicago, Illinois

"LL05 Conference Room A" refers to the Board's conference room on the Lower Level of the Central Office

"LLB - Lower Level B Conference Room" refers to the Central Office Building's conference room near the steps to the CTA Blue-Line where the Agilis equipment is located

"LL07 BOE" refers to a room in the lower level of the central office.

"191 North Clark" refers to the Board's Early Voting "Loop Supersite" located at 191 N. Clark St., Chicago, IL

"LL02 offices" - refers to the office space in the lower level of the central office located at the base of the "up escalator" formerly occupied by Secretary of State's offices